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Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 870

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None PARTLY CLOUDY

Temperature 7 AM 12 PM 4PM40 - 50 50 - 63

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. PWS HAULING, FORMING AND INSTALLATING:
•INSTALING PWS #9 (7:00A.M.-12:00A.M.): The ABF crews completed installation of the PWS

#9 at both the North and South Deviation saddles which they started initially on January 25 in
the afternoon. The PWS is about 20mm off to the left with respect to the Jacking Saddle center-
line.

•HAULING PWS # 10 COMPLETED (Early morning -2:13P.M.): The hauling of the PWS #10
was pulled up to the South East end at 2:13P.M. The pulling completed at many time intervals.

•FLOATING PWS # 10: The Floating Arm connected to the strand at the North Deviation Saddle
at 2:25P.M.and the South Deviation saddle at 2:38. The ABF crews floated the PWS # 10 at
2:50P.M.at all the Saddles after rotating either all the vertical rollers or supports by 90 degree
and pulling the strand by the Floating Arm. The PWS #10 was adjusted at the Jacking Saddle
in order the match the PWS center line with the Jacking Saddle center line at 2:13P.M.

•REMOVIMG PWS # 10 TWIST : Twist is removed from the Jacking Saddle toward the East
end of the Deviation Saddles, the PWS had 180 degree twists from the Jacking Saddle toward
the East end of the North Deviation Saddle and 120 degree to the East end of the South
Deviation Saddle. The North side twist was removed completely; however on the South only

90
degree was removed which caused some difficulty in forming the strand at the East end of the
South Deviation Saddle.
•FORMING PWS #10 (3:00 P.M.-4:00 P.M.): The forming of PWS # 10 was completed in the
following order: a) Forming at the Jacking Saddle (3:00P.M.-3:30P.M.), b) Forming at the

North
Deviation Saddle (3:00P.M.-3:43P.M.), c) Forming at the South Deviation Saddle (3:00P.M.-
4:00P.M.), about the last two feet remained to be done during installation.

•INSTALING PWS #10 (4:35P.M.-7:00P.M.): The ABF crews completed installation of PWS #10
at the jacking Saddle (4:00P.M.-4:45P.M.). The ABF crews continued installation of the PWS
#10 at both the North and South Deviation saddles, at the North Deviation Saddle 12 feet,
South Deviation Saddle 3 feet remained to done on the next day.

2. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North and South Deviation Saddles and pulley and Come Along set up at the upper ends for the
strands adjustment.

•PWS # 9 (Adjusted in the morning): The ABF crews adjusted this strand with +13mm slack at
the North and +8mm slack at the South of the Jacking Saddle, with average slack of +11mm
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with respect to the reference. ABF make the PWS adjustment before completed installation at
the Deviation Saddles, there is less friction force between the PWS and the saddle surface or
underneath strand. In cases when the strand does not move the combination of the hydraulic
PWS pulling system at the lower end of the Deviation Saddle and the Come Along set up at
the upper end of the Deviation Saddle is used.

•PWS # 10(5:00P.M-7:00P.M.) The ABF crews set up the Hydraulic pulling system at the lower
end of the Deviation saddles and stated pulling the strand between the Deviation Saddles
and consequently pushing the strand through the deviation saddle during installing process,
the PWS slack was not removed at the lower end of the South Deviation Saddle, The ABF
crews are planning to set up the Pulley and come Along set up at the top of the Deviation
Saddle tomorrow to pull the strand.

3. ABF crews set up two powerful lights at the provide adequate light at the position of the strand
adjustment (Lower end of the Deviation Saddles)

NOTE: ABF Engineers, Mr. K. Baltzer (Occasionally), Mr. L. Gatsos, Mr. A. Singh and the ABF
superintendent Mr. S. Smith were present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Pablo Ramirez
-Rick Sparks
-Paul Fambrini
-Ron Knarr
-Jose Avila
-Froylan Ruiz

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LONNY CANDELARIAIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

JNM JOSEPH STONEIronworker 8.00 4.00 0.00 12.00

APP RYAN NASHIronworker 8.00 4.00 0.00 12.00

APP RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP JONATHAN CANITESIronworker 8.00 4.00 0.00 12.00

FOR JAMES BENNINGHOVEIronworker 8.00 4.00 0.00 12.00

APP Tony MirandaIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL DRAPERIronworker 8.00 4.00 0.00 12.00

FOR JERRY KUBALAIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 2.00 0.00 0.00 2.00

FOR MATTHEW HOLTIronworker 8.00 4.00 0.00 12.00

APP PABLO RAMIREZIronworker 8.00 4.00 0.00 12.00

ANDY ZHEN 8.00 4.00 0.00 12.00

PAUL MATA 8.00 4.00 0.00 12.00

RON KNARR 8.00 3.00 0.00 11.00

FOR ERIC SPARKSIronworker 1.00 1.00 0.00 2.00

APP PAUL FAMBRINIIronworker 1.00 1.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 8.00 4.00 0.00 12.00

Attachment

Page 3 of 6ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 264 Date: 26-Jan-2012 Thursday

Page 4 of 6ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 264 Date: 26-Jan-2012 Thursday

Page 5 of 6ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 264 Date: 26-Jan-2012 Thursday

Page 6 of 6ddrRptbyBidItem


